
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:47 PM
Run date

Time

Reviewer: Awal, Mohammad 07-Jun-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 286 Date: 30-Apr-2014 Wednesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 695

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower activites

Tower Work Activities:

Date Worked: 30-Apr-2014
Quality Assurance Inspector (QA-METS): Stuart Ross
Quality Control (QC) Present: Yes

Refer to QA Stuart Ross's report for detail.

* Tower Cleaning Work (by ABF):

Cleaning Crew: Dale Harris, Javier Medina, Joseph Ruiz, Danny Schwartz, Guillermo Limon (5 Labores,
for 10 hours work)
Worked Location: Tower Elevation 131.
Work Description: Continued cleaning all of the tower surfaces to remove the rust staining - White Ox
Rust Remover (Powder) used.

* Tower Paint Work by Certified Coatings Company Inc . (C.C.C.):

Paint Crew: 3 painters performed paint application on inside the south tower from elevation 150 to 155, as
well as the elevation 138 double diaphragm space.
Work Description: Hand sanding of rusted area using MEK, clean rags and then spot primed the cleaned
area. After touch ups were performed, the area on elevation 150 appeared to be acceptable. After 3 PM,
crew went up on the tower to elevation 155, and prepared six newly welded mounting plates for the
elevator gates on the north side of the tower between the north and west tower shafts.

* ABF IRW Works: Tower External Access System set up, cutting façade deck plates to widen the opening
for the elevator & others

IRW crew continued working on tower external access system set up. They also began preparations for
widening the elevator shaft through the façade plates, as per RFI 3630. They began cutting with a plasma
cutter on the upper deck plate of the elevation 139 façade (worked 8 hours today).

* QAI Stuart also noted that all four of the cable shrouds showed minor top coat damage from the
IRWsworkers, who were stepping on the side edges of the shroud in order to hang rigging for the spiders
and cleaning operation. The damage appeared to be limited to the top coat of DTM white finish coat.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 286 Date: 30-Apr-2014 Wednesday

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH GREG ANDERSONSafety Coordinator 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

APP KYLE CROWLEYIronworker 0.00 0.00 0.00 0.00

JNM ERNEST CONNERIronworker 0.00 0.00 0.00 0.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM GUOWU CHENIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

APP Reggie HumphryWelder 0.00 0.00 0.00 0.00

JNM BRENDON CHAPMANIronworker 0.00 0.00 0.00 0.00

JNM MAN CHUN MAIronworker 0.00 0.00 0.00 0.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSEPH RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JAVIER MEDINASemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOHN ROSASIronworker 0.00 0.00 0.00 0.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR ERIC SPARKSIronworker 0.00 0.00 0.00 0.00

APP JOSE AVILASemi-Skilled Laborer 8.00 0.00 0.00 8.00

GEN AARON KENTIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00

JNM JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00
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